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BILLING CODE 6717-01-P
DEPARTMENT OF ENERGY
Federal Energy Regulatory Commission

Grand River Dam Authority Project No. 1494-438

NOTICE OF MODIFICATION OF PROCEDURAL SCHEDULE

Take notice that the schedule for processing the following hydroelectric

application has been modified.

a.

Type of Application: Notice of Intent to File License Application for a New
License and Commencing Pre-filing Process

Project No.: 1494-438

Date Filed: February 1, 2017

Applicant: Grand River Dam Authority (GRDA)
Name of Project. Pensacola Hydroelectric Project

Location: The project is located on the Grand (Neosho) River in Craig, Delaware,
Mayes, and Ottawa Counties, Oklahoma. The project occupies federal land.

Filed Pursuant to: 18 CFR Part 5 of the Commission’s Regulations

Applicant Contact: Dr. Darrell Townsend, Assistant General Manager, GRDA,
420 Highway 28, Langley, OK 74359-0070; (918) 256-0616 or
dtownsend@grda.com.

! In a filing of April 11, 2018, the Bureau of Indian Affairs provided

documentation that lands held in trust by the BIA for the benefit of one or more federally-
recognized Indian tribes occur within the existing Pensacola Project boundary. The total
acreage of federal lands within the project boundary is unknown at this time.



I. FERC Contact: Rachel McNamara at (202) 502-8340 or
rachel.mcnamara@ferc.gov.

J. Procedural Schedule: The Commission’s August 10, 2018, letter established
August 21, 2018, as the new date for the additional Tribal Consultation meeting.
The revised deadline for filing the Revised Proposed Study Plan is now September
24, 2018, and the revised deadline for filing comments on the Revised Proposed
Study Plan is now October 24, 2018. As such, the application will be processed
according to the following revised schedule. Revisions to the schedule may be
made as appropriate. If a date falls on a weekend or holiday, the due date will be
the following business day.

MILESTONE TARGET DATE
File Revised Proposed Study Plan September 24, 2018
File Comments on Revised Proposed October 24, 2018
Study Plan

Commission Issues Study Plan November 8, 2018
Determination

Notice of Formal Study Dispute (if November 28, 2018
necessary)

Commission Issues Study Dispute February 6, 2019
Determination (if necessary)

DATED: August 10, 2018

Nathaniel J. Davis, Sr.,

Deputy Secretary.
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